ISSN: 2455-2631

Framework of Supply Chain Management on Residential Projects in Nashik Region

¹Kalpesh Suresh Pawar, ²Prof. R. V. Devalkar

¹M.E. Student, ²Assistant Professor NDMVPS's KBTCOE, Nashik, India

Abstract: In last few decades Supply Chain management has brought the revolution in the most of industries and helped by many companies to increase their performance in terms of increase in profits, reduction in lead time and inventories. It has helped the process industries to overcome the competition in today's globalize world by providing an edge over the other competitors.

The review of literature on Project supply Chain management, we found sufficient scantiness of research to undertake study to understand the need of execution of supply chain management practices in most of projects. Therefore, we endeavour this study to explore and understand the nature of supply chain management in case of Residential Project in Nashik region. The challenges and complexity of Project management is extensive in fast track project and magnitude of supply chain initiative is more demanding in Residential Project. In this regard, we undertaken a survey study and captured the responses of Industry Practioners involved in Planning, Procurement, design and execution of Mega Projects in Nashik region.

The survey study encompasses the role of various supply chain players such as Clients, consultants, contractors and subcontractors with special reference to residential projects. This study is particularly conducted for Nashik region so; the survey study has resulted into dimensions and factors, which have direct implications for practicing managers involved in residential projects of Nashik region particularly.

Keywords: Supply chain management, Relative important index, Mega Project.

I. INTRODUCTION

Supply chain management is a set of approaches utilized to efficiently and fully integrate the network of all organizations and their related activities in producing/completing and delivering a product, a service, or a project so that system wide costs are minimized while maintaining or exceeding customer-service-level requirements. This definition implies that a supply chain is composed of a sequence of organizations, beginning with the basic suppliers of raw materials, and extends all the way up to the final customer. Supply chains are often referred to as value chains, as value is added to the product, service, or project as they progress through the various stages of the chain. In the project organization, the inbound component may be composed of suppliers of basic raw materials, equipments, machineries and consultancy services, along with transportation links and it ends with the internal operation or the projects site of the company.

A. Objectives of Study

- i. To find factors contributing to efficient supply chain in residential projects of Nashik region.
- ii. To understand the importance of supply chain management for client, contractor, consultant & sub- contractors perspective.
- iii. Decide supply chain management factors from client, contractor, and consultant & sub-contractors point of view, On the basis of conducted questionnaire survey in Nashik regionimportant Index, spearman Rank and prepare Analytic hierarchy Process (A H P) model.

II. METHODOLOGY

A questionnaire survey conducted in Nashik region with the following Project Business supply chain partners (particularly for MEGA PROJECTS):

A. SUPPLY CHAIN PARTNERS IN MEGA PROJECT

The Supply chain partners are the players who formulate the supply chain directly or play some role in completion of the project indirectly. A Project Business supply chain has the following partners (particularly for residential projects):

- Supplier
- Client
- Consultants
- Contractor

- Government/Politicians/Public
- Financial Services

a). Please respond to the following on the basis of the below mentioned criteria:

Importance	Rating scale/range
Strongly satisfied	5
Satisfied	4
Equality (undecided)	3
Not agree	2
Strongly unsatisfied	1
(disagree)	

1). Please rate the selection procedure for vendors

Response	1	2	3	4	5	RII
Direct quotation	0	04	03	04	08	0.73
Direct selection	01	05	04	08	01	0.6
Tendering	0	0	05	09	06	0.81

This question was asked to know the preferred choice of appointing suppliers for a project. We wanted to know that whether the client/contractor likes to go for known suppliers (Direct quotation), or client/contractor choose a trusted supplier (Direct selection), or they like go get good quality at competitive price (Tendering).

The RII of all the options shows that the trend today is to get good quality at competitive price. Tendering is the preferred procedure for selecting a supplier.

2) Which procurement procedure does your organization follow.

	Response	
Centralized		12
Decentralized		04
Both		04

This question was asked to know the preferred choice of procurement procedure for a project. We wanted to know that whether the organization likes to go for centralized, or decentralize procurement. Response shows that centralized procurement procedure follows by most of the organization.

4) Phase in which you think involvement of the Supply Chain Framework would significantly influence the project effectiveness.

Response	1	2	3	4	5	RII
Concept & Feasibility Stage	0	0	06	07	07	0.81
Funding Raising & Financial Closure	02	03	04	06	05	0.69
Tendering & bidding Stage	0	05	03	07	05	0.72
Project Planning and Procurement	0	0	04	07	09	0.85
Execution, Monitoring & Control	0	03	03	05	09	0.8
Contract Closure, Claims Settlement	04	03	0	05	08	0.7
Project Operations & Maintenance	02	03	03	03	09	0.74

This question was asked to know how much construction industry is ready for integration of supplier into the supply chain.

The RII results show that the construction industry is far away from producing results as the production industry. Construction industry still feels that the project planning and procurement and concept phase is the best phase for introducing suppliers into the

project. Please rate the Impact of technical expertise of the Supplier on your residential project work

Response	1	2	3	4	5	RII
Technical expertise of supplier has helped us immensely to finish the project as per given schedule and budget.		0	02	09	09	0.87
Supplier has dominated (over power) the proceedings on entire project		04	06	08	02	0.68
Supplier promptly delivered services during emergency	0	03	0	07	10	0.84

This question was asked to know the impact of technical expertise of suppliers on your project.

The RII results show that the Suppliers' technical expertise has helped us immensely to finish the project as per given schedule and budget.

5) Please rate the inspection procedure followed in Supply Chain Network of your residential project

Response	1	2	34	5	RII
Supplier ensured execution of work according to QA & QC, International Standards etc.	0	0	0008	8 12	0.92
Supplier doesn't ensure the guarantees as per standards and it causes the delay.	02	09	0504	4 0	0.51
Third party inspection is preferred frequently	0	0	0600	5 08	0.82

This question was asked to know the inspection procedure followed by Supply Chain Network in the project.

The RII results show that the Suppliers itself ensured execution of work according QA & QC, international standards etc. in most of the projects and they have taken the guarantees of supply of materials as per the standards.

6) Please rate your negotiation procedures with your Supplier/Subcontractor with regard to which of the following elements

Description	1	2	3	4	5	RII
To Obtain the Quality Specify?	0	0	03	10	07	0.84
To Obtain the Fair and Reasonable Price?	0	0	03	10	07	0.84
To Get the Supplier to perform the contract on time?	0	0	02	09	09	0.87
To Persuade the Supplier to give maximum cooperation to your Company?	0	0	04	05	11	0.87
To develop a sound and continuing relationship with competent suppliers?	0	04	03	09	04	0.73
During Negotiation you inform Sub contractors the factors, which will be involved in the Source Selection?	0	0	04	16	0	0.76
Do you take the advantage of mistakes in the Supplier's Proposals?	04	05	04	03	04	0.58

This question was asked to know the negotiation procedure followed by the client in selection of Supplier/ Subcontractor in Supply Chain Network in the project. The RII results show that the Suppliers itself ensured that to persuade the supplier to give maximum cooperation to your Company.

7) Please mention your stand to encourage supplier /subcontractor for waste elimination.

Response	1	2	3	4	5	RII
Provides incentives for waste elimination	0	0	05	09	06	0.81
Penalty For Wastage	0	0	06	14	0	0.74
Encourage participation at design stage	0	0	02	06	06	0.6
Not practicing waste elimination	09	08	03	0	0	0.34

This question was asked to know the client to encourage supplier /subcontractor for **waste elimination**. The RII results show that the Suppliers provides incentives for waste elimination procedures. This shows that organization is very keen about the waste elimination and work in a positive way.

8) Please rate your Supplier's geographical reach based on following points

Response	1	2	3	4	5	RII
Responsiveness	0	0	03	11	06	0.83
Effectiveness (short term supply)	0	03	04	08	05	0.75
Resourceful (wide variety of supply)	0	0	0	07	13	0.93

This question was asked to know if suppliers are selected on the basis of their responsiveness, effectiveness or resourcefulness. The RII results show that construction industry prefers suppliers who are able to provide the materials in short lead time. This trend is closely followed by the people who select the suppliers based on the wide variety of resource they can supply. Please rate resourcefulness of your supplier on following

	_		_	_		
Response	1	2	3	4	5	RII
One –off project	0	0	04	13	03	0.79
Supplier mostly devoted their resources for your project(buddy supplier)	0	0	07	13	0	0.73
Consistent performance and quality	0	0	0	14	06	0.86
During emergency provide credit	0	0	03	06	11	0.88

This question was asked to know if suppliers are selected on the basis of the resources that they can provide and on the basis of the quality of the resources.

The RII result shows that the construction industry likes to go for the suppliers who provides credit during the emergency it s more important.

9) Please rate your experiences regarding transparency and openness of supplier

Response	1	2	3	4	5	RII
Suppliers are more cooperative while dealing with technical work	0	03	03	10	04	0.75
Suppliers are not primarily open in negotiating financial matters	0	09	05	06	0	0.57
Suppliers are not at all transparent and open in all matters.	0	07	07	0	06	0.65

This question was asked to know the client to transparency and openness of supplier. The RII results show that the Suppliers are more cooperative while dealing with technical work and give assistance during the work completion. Please rate your Expectations from suppliers to ensure quality and timely work on residential projects.

Response	1	2	3	4	5	RII
						A
Certification of supplier	0	0	03	10	07	0.84
		١,)
Past record on quality	0	0	0	14	06	0.86
practices						
			L			
Specific contracts are framed	0	0	05	12	03	0.78
to ensure quality work						
Continuous monitoring and	0	04	0	12	04	0.76
control						

This question was asked to know how the supplier can satisfy quality and timely completion of work. The RII results show that the expectations from the suppliers to ensure quality and timely completion of work is more rely on the past records on quality practices.

10) Please rate impact of the client briefing on your decision regarding supplier and sub-contractor selection on residential projects?

Response	1	2	3	4	5	RII
Client intervened for preferred nominated subcontractor and supplier	0	10	03	05	02	0.59
Client played a major role in selection process	03	09	03	02	03	0.53
Client has given few guidelines for selection process	0	0	03	10	07	0.84
Client was neutral	05	0	08	07	0	0.57

This question was asked to know the how client will innervate during the selection of subcontractor and supplier by main

contractor. The RII results show that the client will give brief guidelines during the selection of suppliers and subcontractors.

11) Mention Attitude of client towards supplier selection in any residential project.

Response	1	2	3	4	5	RII
Highly interfering	0	08	04	03	05	0.65
Has more concerned for specialist work	0	03	07	04	06	0.73
Client has given free hand in supplier selection	0	04	0	11	05	0.77
Client insisted for his preferred suppliers	0	10	03	06	01	0.58

This question was asked to know if the client interfered in the process of supplier selection or not.

The RII results show that the client was more concerned for the specialist type of work that are carried out in the organization. This may be due to the awareness of client towards better quality that they want to provide to the end user but more response says that client has given free hand in supplier selection.

12) Please mention the necessary skill requirement of subcontractors to execute your work

Response	1	2	3	4	5	RII
Good performance on past projects	0	0	0	11	09	0.89
Technical competency matters	0	0	05	07	08	0.83
Fleets of equipment and machineries	03	0	0	10	07	0.78
Variety and quality of of raw materials they can procure	0	03	0	09	08	0.82
Connection with vendors and suppliers (vendor base)	0	0	04	09	07	0.83

This question was asked to know the necessary skill requirement of subcontractors to execute your work

The RII results show that the subcontractor should be well experience in similar kind of projects and he has executed the same kind
of work earlier. Responses have given more weight age on the past performance of the projects.

13) Please mention the method which would ensure proper coordination on residential project work.

Response	1	2	3	4	5	RII
Requirements are put forward in advance	03	0	0	08	09	0.8
Weekly meetings	0	07	05	03	05	0.66
All parties were in contact throughout the project duration	0	0	0	12	08	0.88
Conflict resolution by consensus	0	03	04	09	04	0.74
Discrepancies are sorted out amicably	0	03	03	10	04	0.75

This question was asked to know the method in which the ensure the proper coordination of work. The RII results show that the all parties should be contact throughout during the residential project duration. Through maintain the contact; they can follow up the progress of the work.

14) Please rate the impact on material availability due to frequent design changes

Response	1	2	3	4	5	RII
Suppliers are responsive	0	03	03	11	03	0.74
enough to deliver						
materials upon design						
changes						
Design changes cause	0	07	05	04	04	0.65
delays due to materia	1					
unavailability						
	-					
Supplement materials	04	0	07	06	04	0.69
from other site						

This question was asked to know if the suppliers and subcontractors cooperation was sought for in case of frequent design change.

The RII results show that the organization prefers that suppliers are responsive enough to deliver materials upon design change.

15) Please rate the reasons for adopting Supply Chain Management in residential Projects

Response	1	2	3	4	5	RII
Cost saving in labor, material, equipments and methods		0	02	14	04	0.82
Reduction in design and construction rework	0	04	03	13	0	0.69
Schedule variance and delay in projects	0	0	04	13	03	0.79

This question was asked to know the importance of supply chain management in residential projects and why organization has adopted supply chain management in residential projects.

The RII results shows that the adopting supply chain management will be beneficial for residential project in cost saving in labour, material and methods.

16) Please rate the Project challenges in the adoption of supply chain management policies in residential projects.

Response	1	2	3	4	5	RII
Lack of awareness regarding supply chain management policies		0	05	15	0	0.75
Less coordination	0	04	12	02	02	0.62
Conflict of interest	0	04	02	11	03	0.73

This question was asked to know the challenges while adopting the supply chain management in residential projects. The RII results shows that in residential projects the lack of awareness still exist regarding supply chain management policies.

III. SURVEY COMPOSITION

The respondents were all industry practitioners including the mega project contractors, clients, subcontractors, engineers, assistant managers etc. To do effective analysis of the SCM in mega projects we have collected all the samples with different roles in the projects.

IV. CONCLUSION AND SUMMARY

We initiated this study with the objective to explore and understand the nature of supply chain management in Residential Projects. A questionnaire is designed to capture the opinions of respondents (Clients, Contractors, subcontractors, suppliers involved in Residential projects).

These factors generated through survey are quite useful for practicing managers involved in Residential projects. These factors includes resource fullness (0.93), QA/QC practices of suppliers (0.92), technical expertise of suppliers 0.92), track record on earlier projects (0.89), cooperation throughout project (0.88), the stage involvement of player (0.85).

References

- [1] Amar Ramudhin, Chaher Alzaman and Akif A. Bulgak "Incorporating the cost of quality in supply chain design" Journal of Quality in Maintenance Engineering Vol. 14 No. 1, 2008 pp. 71-86.
- [2] [6] Andrew Cox, Glyn Watson, Chris Lonsdale and Joe Sanderson "Managing appropriately in power regimes: relationship and performance management in 12 supply chain cases" Supply Chain Management: An International Journal, Volume 9 Number 5 2004 pp. 357–371.
- [3] B.S. Sahay, Jatinder N.D. Gupta and Ramneesh Mohan "Managing supply chains for competitiveness: the Indian scenario" Supply Chain Management: An International Journal, 11/1 (2006) 15–24.
- [4] [13] Barbara B. Flynn, Baofeng Huo Xiande Zhao "The impact of supply chain integration on performance: A contingency and configuration approach" Journal of Operations Management 28 (2010) 58–71.

- [5] [14] Benita M. Beamon and Tonja M. Ware "A process quality model for the analysis, improvement and control of supply chain systems" International Journal of Physical Distribution & Logistics Management, Vol. 28 No. 9/10, 1998, pp. 704-715.
- [6] [15] Bongsug (Kevin) Chae "Developing key performance indicators for supply chain: an industry perspective" Supply Chain Management: An International Journal 14/6 (2009) 422–428.
- [7] Chris Morgan "Structure, speed and salience: performance measurement in the supply chain" Business Process Management Journal Vol. 10 No. 5, 2004 pp. 522-536.
- [8] [23] Chu-Hua kuei et al. "Developing supply chain strategies based on survey of supply chain quality and technology management" International journal of quality and reliability management, Vol. 19 No. 7, 2002, pp 889-901.

ANNEXURE

3) **Selection criteria** that you considered for the selection of sub-contractor and suppliers

Response	1	2	3	4	5	RII
Past experience	0	0	03	10	07	0.84
Financial stability	0	01	06	05	07	0.75
Technical knowhow	0	0	0	08	12	0.92
Technical workforce	0	0	0	08	12	0.92
Raw material sources	0	03	05	08	04	0.73
Goodwill	0	01	06	10	03	0.75
Quality rating	0	03		05	09	0.8
Litigation history	01	0	07	08	04	0.74

This question was asked to know the criteria based on which the suppliers and sub-contractors are selected. Based on the RII it is clear that the construction industry gives more preference to technical know how and technical workforce of the supplier or the sub-contractor. This might because if the suppliers and sub-contractors are technically proficient then the desired work can be done quickly and with better quality results.